
First Nations Cultural Centres (FNCC) timeline



Feasibility and **Options Analysis FNCC – Brisbane**



Olympic and **Paralympic Games** announcement





Development of FNCC Detailed Business Cases



If FNCC **Business Cases** are approved

2020 2019

Strategic Business Case completed

Options Analysis completed 2020

paused due

to COVID-19

Brisbane selected as the host for the 2032 Olympic and Paralympic Games

July

2021

SEQ City Deal announced by the Australian Government Oueensland Government and the Council of Mayors (SEQ) includes a \$3 million commitment for a **Detailed Business Case** for Brisbane FNCC

March

2022

May 2023

Queensland Government announced development of a **Business Case for** a FNCC in Cairns

August 2023

Oueensland Government appoints First Nations Project Lead for the development of the **FNCC Business Cases**

We are here

Development of FNCC Business Cases. Project updates at www.arts.qld.gov.au/fncc

Future

- Establish governance
- Develop curatorial and visitor experience
- FNCC design brief
- Select architect and preferred design
- Construction
- Fit-out, commission, and prepare to open
- Open and operate