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Strategic assessment of service requirement

Preliminary evaluation

Business case development

Supply strategy development

Procurement / source suppliers

Award contract to build and establish service

 Complete construction and deliver service

Benefits realisation: value of investment evident
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Framework established by the State of 
Queensland (Queensland Treasury)

Project Assessment Framework for 
the New Performing Arts Venue

Now underway

For more information on The State of Queensland (Queensland Treasury) Project Assessment Framework visit  
https://www.treasury.qld.gov.au/publications-resources/project-assessment-framework/paf-policy-overview.pdf


